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Bi-Weekly Progress Report No. 7
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from June 13, 2011 to June 24, 2011.

The work performed during this reporting period includes: utility mark-outs, general clean-up, structural
backfill of building excavation, in-situ compaction density testing, expansion of building foundation
excavation, material delivery and staging. This work is summarized in further detail below. A list of the
supporting documentation attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report

B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Arrowhead Contracting Inc (ACI) - Subcontractor

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Doug Ronk Project Manager

T&F Enterprises — ACI Subcontractor

Tim Taub Owner/Operator
Chris Kozikowski Operator
Nick Gambino Laborer

CM Testing - ACI Subcontractor
J. Patino Technician

Sampogna Corporation - ACI Subcontractor

Anner Portillo Laborer
Eugenio Guevarav Laborer
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Bi-Weekly Progress Report No. 7
Phase 2 — Ground Water Treatment System Construction

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Maintenance of utility mark-outs by ACI
» Re-marked spray paint markings and reset flagging for underground utility locations.

B Structural Foundation Installation
» T&F constructed an access ramp to the building foundation excavation. T&F compacted
the bottom of the excavation using a vibratory plate compactor. CM Testing performed
compaction density testing of compacted sub-grade using a nuclear densitometer,
Trolex 3430.

> Prior to installation of structural fill CM Testing Laboratory collected a sample for
Standard Proctor analysis, AASHTO-T180-09 Method “D”

B General Site Clean-up
» ACI covered stockpiled soil with poly sheeting. Sheeting anchored, using ropes and
stone.

B Building Foundation Excavation Expansion
> Nick of Samponga Corp. (concrete foundation sub-contractor) inspected the excavation
and determined that the western edge of the excavation needed to be 2 feet wider to
allow access for form installation.
» ACl used their skid-steer to expand the western edge of the building foundation by 2
feet.

B Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

B Material Deliveries

Electrical PVC conduits and accessories
Pre-cast concrete pull boxes (6)

Bollards and sleeves

Recycled concrete structural fill (175 CY)

VVVYVYY

4.0 Problems/Corrective Action
During this two week period no problems or issues were noted.

5.0 Deviations
No deviations were noted for this reporting period.

6.0 Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-13-11

Day Manday

WEATHER: Pt Coudy

TEMP: 57/73deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Verizon on-site to direct ACI where phone and internet will be provided to the site. There is a pole in the south east corner, outside
the fence.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-14-11

Day Tuesday

WEATHER: Pt Coudy

TEMP: 55/68 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
JK Electric on-site to drop off conduit and accessories.
ACI picked up bollards and sleeves from fabricator.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Accident Prevention
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-15-11
Day Wednesday
WEATHER: Sunny
TEMP: 62/78 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
JK Electric on-site to drop off Concrete pull boxes and manholes.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Barricades and Warning Devices

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-16-11
Day Thursday
WEATHER: Sunny
TEMP: 64/78 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
10:00a Ali Rahmani CDM Fed Site Inspection
10:00a Thomas Mathew CDM Fed Site Inspection

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
No construction activities.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Teamwork

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-20-11
Day Manday
WEATHER: Pt._Cloudy
TEMP: 62/78 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
No construction activities.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Gasoline/Flammables

TESTING PERFORMED:

Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-21-11
Day Tuesday
WEATHER: Sunny
TEMP: 64/78 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
CM Testing/Jorge Patino
T&F Enterprises/Tim Taub, Nick Gambino, Chris Kozinowski
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277C Skid Steer

Bosch BPU 3545 Vibratory Plate Compactor
TROLEX 3430 Nuclear Densitometer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Skid Steers used to unload 3" HDPE pipe from flatbed truck .(112 pc x 50" ea = 5600If)
6-25yd loads (150cy total) of structural fill delivered to site by Liotta and Sons.

T&F used plate compactor to compact subgrade soil prior to placement of structural backfill

CAT 277C Skid Steer operated by T&F to place structural fill in building foundation 6" lifts.

CM Testing, Jorge — used nuclear densitometer to inspect compaction after placement of each 6” lift (3)

CM Testing, Jorge — used nuclear densitometer to inspect compaction of subgrade prior to placement of structural fill
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

Nuclear density testing performed for compaction confirmation.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-22-11

Day Wednesday

WEATHER: Quvercast

TEMP: 60/75deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0300 Nick Sampogna Sampogna Corp. Inspection

EQUIPMENT IN USE:

TL-250 Skid Steer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Nick Sampogna (concrete Supcontractor) visited site to evaluate the building excavation to be sure enough area was excavated to
set forms. The western wall needs to be 2 feet wider. Otherwise, the excavation is adequate to set his forms.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Hard Hats

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-23-11
Day Thursday
WEATHER: Quvercast
TEMP: 66/77 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Building excavation expanded 2’ west to allow more room for concrete form assembly.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Work near traffic

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 6-24-11

Day Eriday

WEATHER: Quvercast

TEMP: __70degF

WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Ali Rahmani
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Chris Kozikowski T&F Enterprises Fusing HDPE Pipe
0730 Nick Gambino T&F Enterprises Fusing HDPE Pipe
0830 3-man crew Sampogna Building layout

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
CAT 277 Skid Steer — used to move fused sections of pipe.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F (2-man crew) on-site fusing 3” HDPE pipe using butt fusion machines (2).
Sampogna (3-man crew) on-site to layout building.

3-25yd loads of structural fill delivered to the site by Liotta & Sons.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Working in wet weather
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference call

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

Delivery of Prefabricated Bollard Posts
IMAGO0045.ipg 6/14/2011

Bollard Post Sleeves
IMAG0046.ipg 6/14/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

Delivery of JM Eagle 3" Dia. SDR 11 HDPE Pipe
IMAG0047.ipg 6/21/2011

06/16/2011 AM 1234

Delivery of Precast Concrete Pull-boxes (6)
IMAGO0048.ipg 6/16/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

T

Pl

Delivery of Recycled Concrete Structural Fill for building foundation.
IMAGO0049.ipg 6/21/2011

Temporary ramp installed for access to building excavation.
IMAGO0050.ipg 6/21/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

Vibratory Plate Compactor used to compact structural fill.
IMAGO0051.ipg 6/20/2011

)11 AMO307

p

Structural Fill being placed in excavation in 8" lifts.
IMAG0052.ipg 6/22/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

Layout of building foundation in preparation for forms.
IMAG0053.ipg 6/24/2011

Stakes and strings used to layout foundation perimeter.
IMAGO0054.ipg 6/24/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: June 13 through June 24, 2011

GF+ Butt Fusion Machine used to join HDPE pipe.
IMAGO0055.ipg 6/24/2011

Close-up of 3" HDPE pipe joint, using Butt Fusion Method.
IMAGO0056.ipg 6/24/2011
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